
 TO MAKE FOR ALL PROCESSES
Start Date:  .01/06/2011... End Date: 30/06/2011

Page 1 of 2

Printed: 06/06/2011

  Part Number  Batch # / Job #   Customer P/O #  Start Date   Make Qty Castings    No. / Mold  Make Qty Molds

Assembly

Process Area 

TT/1372 JB/399/3 J 19956 02/06/11  00:00:00 220 220 1
TT/1372 JB/399/3 J 19956 03/06/11  00:00:00 280 280 1

Floor

Process Area 

150802 JB/471/1 DRT 02/06/11  00:00:00 72 72 1
150802 JB/471/2 DRT 08/06/11  00:00:00 72 72 1
260552 JB/467/3 DRT 05/06/11  00:00:00 72 72 1
260552 JB/467/4 DRT 11/06/11  00:00:00 72 72 1
150802 JB/471/3 DRT 15/06/11  00:00:00 72 72 1
260552 JB/467/5 DRT 18/06/11  00:00:00 72 72 1
150802 JB/471/4 DRT 22/06/11  00:00:00 72 72 1
260552 JB/467/6 DRT 25/06/11  00:00:00 72 72 1
150802 JB/471/5 DRT 29/06/11  00:00:00 72 72 1

Shell Core

Process Area 

140199 JB/470/7 DRT 05/06/11  00:00:00 500 500 1
140199 JB/470/8 DRT 11/06/11  00:00:00 500 500 1
140199 JB/470/9 DRT 18/06/11  00:00:00 500 500 1
230361 JB/478/2 DRT 16/06/11  00:00:00 361 361 1
140199 JB/470/10 DRT 25/06/11  00:00:00 500 500 1

Squeezer

Process Area 

130161 JB/475/2 DRT 04/06/11  00:00:00 1,258 629 2
130501 JB/476/1 DRT 01/06/11  00:00:00 100 4 25
130501 JB/457 TY678 02/06/11  00:00:00 50 2 25
D 290610 JB/463 SDR5 01/06/11  00:00:00 62 62 1
J 2004 JB/473/2 DRT 03/06/11  00:00:00 450 450 1
J 3004 JB/474/2 DRT 03/06/11  00:00:00 500 500 1
130161 JB/475/3 DRT 10/06/11  00:00:00 1,258 629 2
130501 JB/476/2 DRT 07/06/11  00:00:00 100 4 25
170542 JB/477/2 DRT 07/06/11  00:00:00 629 629 1
200802 JB/469/3 DRT 05/06/11  00:00:00 250 125 2
200802 JB/469/4 DRT 11/06/11  00:00:00 250 125 2
A261247 JB/468/4 DRT 06/06/11  00:00:00 138 69 2
J 1104 JB/472/2 DRT 06/06/11  00:00:00 180 180 1
J 2004 JB/473/3 DRT 09/06/11  00:00:00 450 450 1
J 3004 JB/474/3 DRT 09/06/11  00:00:00 500 500 1
J 4008 JB/479/2 DRT 10/06/11  00:00:00 350 350 1
J 4008 JB/439/10 W 4497/1 06/06/11  00:00:00 1,000 1,000 1
J 4008 JB/439/6 W 4497/1 06/06/11  00:00:00 1,000 1,000 1
130161 JB/475/4 DRT 17/06/11  00:00:00 1,258 629 2
130501 JB/476/3 DRT 14/06/11  00:00:00 100 4 25
200802 JB/469/5 DRT 18/06/11  00:00:00 250 125 2
A261247 JB/468/5 DRT 13/06/11  00:00:00 138 69 2



 TO MAKE FOR ALL PROCESSES
Start Date:  .01/06/2011... End Date: 30/06/2011

Page 2 of 2

Printed: 06/06/2011

  Part Number  Batch # / Job #   Customer P/O #  Start Date   Make Qty Castings    No. / Mold  Make Qty Molds

J 1104 JB/472/3 DRT 13/06/11  00:00:00 180 180 1
J 2004 JB/473/4 DRT 16/06/11  00:00:00 450 450 1
J 3004 JB/474/4 DRT 16/06/11  00:00:00 500 500 1
J 4008 JB/439/5 W 4497/1 13/06/11  00:00:00 477 477 1
130161 JB/475/5 DRT 24/06/11  00:00:00 1,258 629 2
130501 JB/476/4 DRT 21/06/11  00:00:00 100 4 25
170542 JB/477/3 DRT 21/06/11  00:00:00 629 629 1
200802 JB/469/6 DRT 25/06/11  00:00:00 250 125 2
A261247 JB/468/6 DRT 20/06/11  00:00:00 138 69 2
G 120570 JB/461 SDR5 21/06/11  00:00:00 80 80 1
J 1104 JB/472/4 DRT 20/06/11  00:00:00 180 180 1
J 2004 JB/473/5 DRT 23/06/11  00:00:00 450 450 1
J 3004 JB/474/5 DRT 23/06/11  00:00:00 500 500 1
J 4008 JB/479/3 DRT 24/06/11  00:00:00 400 400 1
J 4008 JB/460 SDR5 25/06/11  00:00:00 45 45 1
130501 JB/476/5 DRT 28/06/11  00:00:00 100 4 25
A261247 JB/468/7 DRT 27/06/11  00:00:00 138 69 2
J 1104 JB/472/5 DRT 27/06/11  00:00:00 180 180 1
J 2004 JB/473/6 DRT 30/06/11  00:00:00 450 450 1
J 3004 JB/474/6 DRT 30/06/11  00:00:00 500 500 1


